Job 20017 Williamstown Shared Use Path

Material | Equipment Date 4/26/2021 4/27/2021 4/28/2021 4/29/2021 4/30/2021 Notes
Requests Requests Crew 1
Jake Roberts: Super
Bruce Forgea: OP
Brandon Roberts: OP Continue Continue Continue . . .
. . . . . . . . Install Infiltration | Excavate trail &
Brian Hisert: L excavating trail & | excavating trail & | excavating trail & .
. ) . ) . ) . trench from install gravel from
W Steve Martinez: Flagger installing gravel installing gravel installing gravel . )
18" digging . . . stations 280+30 - | stations 280+00 -
bucket for 228 from stations from stations from stations 282410 283400
287+00 - 289+00 | 285+00 - 287+00 | 283+00 - 285+00 . .
. ) ) ) 1 Rental triaxle | 2 Rental tri axles
Location: Spruces 2 Rental tri axles | 2 Rental tri axles | 2 Rental tri axles
Crew 2
Kyle Palen: Super
500 poly John Lahey: OP
db 2nd OP if availabl
sand bags n . 't avariable Excavate & install . Excavate & install | Excavate & install | Excavate & install
50 super Bjorn Rouse: L Install pipe
. gravel from ) gravel from gravel from gravel from
sacs Rob Davis: L . crossing, 2 flared . . .
30 ha station 269+00 - ends & stone station 270+00 - | station 264+00 - | station 262+00 -
y . 270+00 ) 272+00 266+00 264+00
bales for Location: Arnold St. off . 1 Rental tri axle ) ) )
2 Rental tri axles 2 Rental tri axles | 2 Rental tri axles | 2 Rental tri axles
week of of Cole Ave.
5/3




Job 20017 Williamstown Shared Use Path

Material | Equipment Date 5/3/2021 5/4/2021 5/5/2021 5/6/2021 5/7/2021 Notes
Requests Requests Crew 1
Jake Roberts: Super
Bruce Forgea: OP
& Excavate & install
Brandon Roberts: OP . .
Brian Hisert: L Excavate trail & Excavate trail & gravel from By the end of the
. ' install gravel from | install gravel from | stations 274+00- | Drop back and Complete raising |week we will have
Steve Martinez: Flagger . . .
stations 277+50 - | stations 275+00 - | 275+00. Excavate | raise structures to structures to access to both
280+00 277450 Wetland grade grade sewer vaults at
. 2 Rental tri axles | 2 Rental tri axles | replication area E the green river
Location: Spruces .
2 Rental tri axles
Crew 2
Kyle Palen: Super
¥ P Dig test pits &
John Lahey: OP . .
. sample at . . Continue Continue Schedule Vortex
Rob Davis: L . Begin Excavation . . .
. Allegrone/photo | Excavate & install Excavation to Excavation to for Construction
. Bjorn Rouse: L ] to subgrade & .
3 Pairs of tech site. Install gravel from water control subgrade & water | subgrade & water | monitoring &
new pipe crossing, station 260+00 - . ] control control baseline vibration
installation at . . . . o
waters flared ends & 262+00 installation at installation at monitoring for

Location: Arnold St. off
of Cole Ave.

stone at station
262+38
1 Rental tri axle

2 Rental tri axles

Bridge Structure
2 Rental tri axles

Bridge Structure
1 Rental tri axles

Bridge Structure
1 Rental tri axles

beginning of the
week 5/10




